
GES DAAC Operations Status
Week ending Wednesday, 10/03/01 (Day 276)

Past Month
08/17 Oceans Special Request for 23 granules Completed (09/17)
08/28 MCST  Request for 221, 199, 206, 214, 227, 234 Completed 09/04
08/30 MCST  Request for 225-229 Completed (09/07)
09/02-03 MODAPS Push Request 130 Completed 09/03
09/04 MODAPS Push Request 141 Completed 09/10
09/04 MCST  Request for 238 Completed (09/10)
09/05 MODAPS Push Request 136 Completed (9/5)
09/05 Pushing Ancillary data to MODAPS 60-63 Completed
09/05 MODAPS Push Request 142-144 Completed (9/13)
09/05 MODAPS Push Request 60-63 Completed (9/15)
09/10 MCST Request 229, 238, 240, 242, 244, 246, 248, 250, 252 229, 240, 242, 244 Complete (9/17)
09/15 MODAPS Push Request 140, 143-144 Completed (9/15)
09/16 MODAPS Push Request 109-112, 144-145 Completed (9/19)
09/17 MODAPS Push Request 306-307 Completed (9/25)
09/18 MCST Request 241, 249 Completed (9/27)
09/19 System Reboot / Maintenance Delayed from 9/15
09/23 MSS Disk Install Delayed from 09/15, 51 hours downtime
09/24 MCST Request 191, 221, 250 Completed (09/28)

Current Month
Date Activity Status

04/11 Special Request for Safari ‘00 (DOYs 193-305) 29 complete days (627 granules, 3 failed)
27 partial days (389 granules)
Total: 1016 granules of 2144 granules (48%)

06/18-07/13 Dashboard install  & checkout in TS2 Postponed from 04/30-05/04.  In progress
07/16 Begin Archive Migration in OPS Archive migration completed for TS2.  Migration for TS1

in progress.  Migration for OPS to follow.  Migratin on-
hold due to 6A04 problems

09/07 Oceans Special Request for 31 granules 28  of 31 Completed (10/01)
09/21 MCST Request 262-263 All day both days. Urgent
09/22 Atmospheres request 198, 203 Complete (10/01)
09/24 MCST Request for 2000 data 125, 157, 174, 177, 233, 241,

242, 266,  306 319
Complete (10/01)

09/24 MCST Request 53 Complete (10/01)
09/26 MODAPS Push Request 315/00, 258-258 (all day) Completed (10/03)
09/26 MCST Request 248, 264- 267, 269, 270-272 248, 264-265 Completed (10/1)
09/26 Oceans Special Request for 8 granules 1  of 8 Completed (09/28)
09/27 MCST Request 255, 268 Day 255 complete (10/02)
10/01-10/05 MOSS-5 On schedule.  No significant issues.

Upcoming Plans
Date Work Planned Status

07/02-07/06 Dashboard install  & checkout in TS1 Postponed
07/09-07/13 Dashboard install  & checkout in OPS Postponed



Release Notes for Oct 3, 2001 (276)
PGE Patch ID Delivery Acceptance Inspection Cmd Line Run ECS & S4PM

Integration
Chaining Promotion to OPS

Original 04/18/01 04/18/01 04/18/01 Superseded by patch
042101001229

N/A N/A N/A

042101001229 04/21/01 04/24/01 04/25/01 04/25/2001 05/03/01 in ECS
05/03/01 in

S4PM

05/03/01 in ECS
05/03/01 in

S4PM

Superseded by
patch

050401224843
050401224843 05/04/01 Rejected Superseded by patch

050801000937
N/A N/A N/A N/A

050801000937 05/08/01 05/08/01 05/09/01 05/09/01 05/09/01 05/09/01 05/10/01 in ECS
05/16/01 in

S4PM
050701225400 05/07/01 Being processed

along with
051401235607

N/A N/A N/A N/A N/A

051401235607 05/14/01 Superseded by
patch

052101132027

N/A N/A N/A N/A N/A

MoPGE03
3.0.0

052101132027 05/21/01 05/21/01 05/21/01 05/21/01 Showstopped
ECSed30967

TBD TBD

M-API
2.3.3

Original 04/27/01 Rejected 05/21/01 TBD TBD TBD TBD TBD


